

PRINCE2Foundation Premium Exam Engine - Download Free PDF Questions [Q77-Q91]



PRINCE2Foundation Premium Exam Engine - Download Free PDF Questions Instant Download PRINCE2Foundation Free Updated Test Dumps

How to book the PRINCE2-Foundation: PRINCE2 Foundation Exam

To take the PRINCE2 Foundation examination you must provide proof of having passed one of the following:

- Project Management Professional (PMP)- IPMA Level D (Certified Project Management Associate)- Project Professional Qualification (PPQ)- IPMA Level C (Certified Project Manager)- Certified Associate in Project Management (CAPM)- Project Management Qualification (PMQ) **Q77**. In which process is the work to be done assigned to a team manager?

- * Directing a project
- * Managing a stage boundary
- * Controlling a stage
- * Managing product delivery

Reference:

http://prince2.wiki/Controlling_a_Stage

Q78. Which statement about the quality review technique is FALSE?

- * It enables a check to be made on a product's fitness for purpose
- * It defines the quality responsibilities of the project team
- * It supports the management of future changes by providing a baseline for a product
- * It is used to gain wider acceptance of a product by involving key interested parties

Q79. What takes place during the Closing a Project process?

- * The post-project benefits reviews are performed
- * Ownership of the project's products is transferred to the customer
- * An End Stage Report is prepared for the final stage
- * The project closure notification is reviewed and approved

Section: Volume A

Explanation

Q80. Who should use the information in a Lessons Report to refine, change and improve the standards within a quality management system?

- * Corporate group
- * Project Board
- * Project Assurance
- * Executive

Q81. Identify the missing words in the following sentence.

The 'starting up a project' process is triggered when a [?] is available.

- * project business case
- * project mandate
- * stage plan
- * work package

Q82. Which is a recommended quality review team role?

- * Project Manager
- * Assurance
- * Chair
- * Producer

Section: Volume B

Q83. Which principle helps to define what should be included and what should be excluded from a project?

- * Defined roles and responsibilities
- * Focus on products
- * Manage by stages
- * Continued business justification

Q84. Which is NOT a purpose of a Benefits Review Plan?

- * Define the period over which the cost-benefit analysis will be based
- * Describe how to measure the performance of the project's products in operational use
- * Define the scope, timing and ownership of the benefit reviews required
- * Describe how to measure and confirm any benefits that are to be realised after the project is closed

Q85. How does the project board use the 'manage by stages' principle to control the project?

- * By approving the project management team
- * By reviewing project viability at defined intervals
- * By ensuring that the benefits are managed and controlled
- * By reviewing previous project closure documentation

Section: Volume B

Explanation/Reference:

Reference http://prince2.wiki/Manage_by_stages

Q86. Why is it crucial that the Project Product Description clearly defines acceptance methods?

- * Enables Project Assurance to authorize quality activities
- * Defines how all project products will be reviewed and approved
- * Defines how it will be proven that the completed project product meets the customer's expectations
- * Provides confirmation that all project products have met their quality criteria

Q87. Which is NOT obtained from a product's Product Description?

- * The product's quality criteria
- * Who will approve the product
- * The quality method to be used
- * The development method to be used

Q88. Which describes a characteristic of a project?

- * It maintains business as usual profitability
- * It provides a quality service to customers
- * It involves a team with different skills
- * It enables established and proven best practices

Section: Volume B

Explanation

Explanation/Reference: <https://www.projectsmart.co.uk/what-is-prince2.php>

Q89. Which is a purpose of an End Project Report?

- * Identify individuals or groups that need to be told that the project is coming to an end
- * Review how well the project performed against the Project Initiation Documentation used to authorize it
- * Identify individuals or groups that are responsible for measuring the expected benefits after the project has closed
- * Ensure that key project information is archived and made secure

Q90. Which is a purpose of the Risk theme?

- * Establish a method for the implementation of continuous improvement during the project
- * Identify, assess and control problems that have occurred
- * Provide the Project Board with a time-driven control to capture all project risks
- * Establish a cost-effective procedure to identify, assess and control risks

Q91. Which is an objective of the Directing a Project process?

- * Create and authorize the project mandate
- * Provide management control and direction

- * Control the day-to-day running of the project
- * Provide accurate progress information to the Project Manager

Free PRINCE2Foundation Exam Braindumps PRINCE2 Praticce Exam:
<https://www.dumpsmaterials.com/PRINCE2Foundation-real-torrent.html>